

Ashmont / Lottie Lake Water Transmission Line

CHANGE ORDER# 3

date: September 24, 2012
 to: Rob Mepham, Beretta Pipeline Construction Ltd.
 from: Mohammed Elenany, Ph.D., P.Eng. Urban Systems Ltd.
 file #: 3144.0003.03-F
 project: **ASHMONT/LOTTIE LAKE TRANSMISSION LINE**

Refers to Contemplated Change Order: n/a

Description of Change to Contract:

Additional work to complete the Ashmont & Lottie Lake Water Treatment Plants upgrades and transmission main extension up to Ashmont Water Treatment Plant. To include the process piping and equipment work inside both the Ashmont and Lottie Lake water treatment plants as per the attached drawings, specifications and Beretta Pipeline quote.

Payment for each item shall include the following;

- Supply of all labour, material, equipments, and plant for the installation
- Coring work inside Ashmont and Lottie Lake plants required to complete the work as outlined in the attached specifications
- Cathodic protection for all metallic pipes and fittings
- Flushing, pressure testing and disinfection
- Commissioning and start up
- Submission of record drawings and O&M manuals
- Coordination with the Electrical contractor and the County
- Site work restoration

All incidental work and items required to complete the work for which payment is not specified elsewhere.

The cost of the work is summarized below:

<u>Item</u>	<u>Description</u>	<u>Unit</u>	<u>Est. Amt</u>
Add A15	Extension of the water main by 70m and tie-in to the Ashmont Water Treatment Plant: Pig Barrel to plant	I.s.	\$ 37,400.00
A16	Process piping and Mechanical work at Lottie Lake and Ashmont Water Treatment Plants	I.s.	\$ 221,900.00
A17	Cash Allowance to be used for Canadian Consulting Group for supply and installation of electrical equipments, instrumentations, programming and SCADA system	CA	\$92,900.00

Change in Price (Increase): \$ 352,200.00

Change to Contract Schedule: work to be completed by Oct 31, 2012

Title: Ashmont/Lottie Lake Water Transmission Line – Change Order #3
Date: September 24, 2012
File: 3144.0003.03-F
Page: 2 of 2



A handwritten signature in blue ink, appearing to read "Rob Mephram".

Rob Mephram
Beretta Pipeline Construction Ltd.

A handwritten signature in black ink, appearing to read "M. Elenany".

Mohammed Elenany, Ph.D., P.Eng.
Contract Administrator

A handwritten signature in black ink, appearing to read "Sheila Kitz".

Sheila Kitz
Owner

Attachments: (1) Construction Summary and Specifications, (2) Ashmont & Lottie Lake Water Treatment Plants Upgrades IFC Drawings Sept 24, 2012 and (3) Beretta Pipeline Quote (Aug 31, 2012).

**This Change Order is not in effect until signed by the Contractor,
the Contract Administrator and the Owner.**

U:\Projects_EDM\3144\0003\03\Financial\Change Orders\CO 3 Ashmont Lottie Lake Water Treatment Plant Upgrades\2012-09-17 Ashmont Lottie Lake CO 3 - WTP Upgrades.docx