

March 6, 2013

**Road Estimate  
Rg Rd 83 Twp Rd 554**

627 buggy 14hrs @332 = 3,332

D7R crawler 21hrs @182 = 3,828

14M grader 14hrs @ 60 = 840

815 packer 11hrs @ 187 = 2,500

Total        \$10,057.

**Bill & Terri Amy Estimate For Access & Approaches**

Half charges from the above work = 5,028

24 m of 500mm culvert approaches = 1,392

Couplers = 104

100 yds gravel x 25 = 2,500

**Total                    \$ 9,024**

**County Estimate For Intersection Work**

Half charges from the above work = 5,028

14m of 500mm culvert = 1,240

100 yds gravel x 25 = 2,500

Trucking of equipment = 2,160

**Total                    =\$10,928**

**County of St. Paul  
Public Works Superintendent**

**Leo de Moissac**