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December 19, 2012 File: 3144.0003.02

County of St. Paul No. 19
5015 - 49 Avenue
St. Paul, Alberta, T0A 3A4

Attention: Sheila Kitz, CAO

RE: Ashmont – Lottie Lake Towers, REF Change Order Number 4

Further to our conversation, we have prepared an estimated cost comparison between Change Order
Number 4 (CO4) and the opportunity to replace 1 of the proposed towers with the existing school tower
south of the Ashmont Water Treatment Plant site.

As outlined in CO4 the breakdown of costs include:

Item Cost
Equipment $7,000
Radio Installation $4,300
Tower Installation $10,000
Tower Bases and Drawings $15,900
Engineering Fee (Glentel) $300

SubTotal $37,500
10% Overhead $3,750
10% Contingency $3,750

TOTAL $45,000

Based on a conversation with GLENTEL, we believe that the removal of 1 tower installation will save
approximately $9,000 + $900 (overhead) + $900 (contingency) = $10,800*.  However, we will need to add
additional components including wiring from the WTP site to the school tower site and estimate this to be
$1,500*.  Total capital savings are therefore estimated at $9,300.

We understand that the County would rent space on the school tower for $150/month or $1,800 per year.

Based on the above information, the initial capital savings would be eroded in 6 years.  WTP
infrastructure is typically designed for a minimum 25 year life cycle.  Over the life of the WTP, the
additional cost of renting space on the tower would be $34,200.

Given the long term additional costs, we recommend that the County continue to pursue the installation of
a second tower at the Ashmont WTP site.
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Sincerely,
URBAN SYSTEMS LTD.

Matthew Brassard, P.Eng
Principal, Project Leader
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